



FCI CONSTRUCTORS, INC.

WEST PARK ELEMENTARY

WEST PARK ELEMENTARY SUPERINTENDENT WEEKLY ACTIVITY REPORT

Report Number 26
Week of 11/28/20 - 12/04/20
Superintendents: Austin Liesmer, Larry Yeager
Author: Larry Yeager



Site Capture #13

CURRENT CONSTRUCTION ACTIVITIES

Enabling Site Work

- Iron Erection/Fixes @ Area B
- Roof Decking
- Area A & B Exterior Framing
- Exterior Sheathing
- MEP Rough-in
- Gym slab/Music Room Pours
- Building Gas Meter Energized
- Ice and Snow Removal/Jobsite Clean-up

SITE VISITS

- Xcel
- QEC

CAPTURED PHOTOS



INTERIOR FRAMING



MUSIC ROOM POUR



ROOFING AREA A




ROOF DECKING @ COMMONS



MANPOWER COUNT


Trade Partners	Responsibility	Manpower Count
FCI Constructors, Inc.	General Contractor	7, & 8 Temps
Schofield	Site Capture/Earthwork/Utilities	0
RMS Concrete	Form/Pour/Finish	7
Reigles	Rough - in	7
EC Electric	Rough In	4
Iron Industries	Iron Erection/Roof Decking	10
Service West	Framing/Exterior Sheathing	15
	Total:	58

WEATHER HISTORY



- Weather days lost this week: 0
- Weather days to date: 0

FORECASTED WEATHER



UPCOMING WEATHER FORECAST

- Mild days and cold nighttime temps predicted

SAFETY REPORT

- Lost Time Accidents to Date = 0
- Accidents This Week = 0
- Days without lost time = 209



INSPECTIONS/TESTING REPORT

- All inspection parties present for their responsibilities
 - Concrete Reinforcement (Ground Engineering) - **Ongoing**
 - Concrete Testing (Ground Engineering) - **Ongoing**
 - Electrical (DORA) – **Ongoing**
 - Plumbing (DORA) – **Ongoing**
 - Steel Inspections (Ground Engineering) – **Ongoing**
 - Framing Inspections (Ground Engineering) - **Ongoing**

NEXT WEEK'S ACTIVITIES

- Roofing
- Glu-Lam Blocking
- Exterior/Interior Framing/Sheathing/Parapet Insulation
- MEP Rough-in
- Parapet Framing
- Snow and Ice Removal/Jobsite Clean-up
- Temp Heat
- Temp Power