



FCI CONSTRUCTORS, INC.
WEST PARK ELEMENTARY

WEST PARK ELEMENTARY
SUPERINTENDENT WEEKLY ACTIVITY REPORT

Report Number 32
Weeks of 1/16/21 – 1/22/21
Superintendents: Austin Liesmer, Larry Yeager
Author: Larry Yeager



SITE CAPTURE #19

CURRENT CONSTRUCTION ACTIVITIES

Enabling Site Work

- Interior Framing
- MEP Rough-in
- Roofing @ Area A/B
- In Wall Backing
- Fire Suppression Rough-in
- Lower Drywall Area A

SITE VISITS

- Ryan Whitted w/IMEG

CAPTURED PHOTOS



MAIN ENTRANCE INTERIOR FRAMING

SOFFIT FRAMING @ CORRIDOR H130



FOLDING PANEL PARTITION TRACK


INTERIOR DRYWALL @ COMMONS



MANPOWER COUNT


Trade Partners	Responsibility	Manpower Count
FCI Constructors, Inc.	General Contractor	9 FCI, & 1 Temp
Schofield	Site Capture/Earthwork/Utilities	0
RMS Concrete	Site Concrete	0
Reigles	Plumbing & Mechanical	16
EC Electric	Electrical	10
Iron Industries	Iron Erection/Roof Decking	0
Service West	Framing	23
Skyline Contractors	Roofing	8
Concrete Visions	Floor Polishing	0
Stresscon	Precast Panels	0
Swat Group	Radon	1
Excel Fire Protection	Fire Suppression	2
	TOTAL:	70

WEATHER HISTORY



- Weather days lost this week: 0
- Weather days to date: 0

FORECASTED WEATHER



UPCOMING WEATHER FORECAST

- Snow and cold temps early week, warming up starting Thursday



SAFETY REPORT

- Lost Time Accidents to Date = **0**
- Accidents This Week = **0**
- Days without lost time = **258**

INSPECTIONS/TESTING REPORT

- All inspection parties present for their responsibilities
 - Concrete Reinforcement (Ground Engineering) - **Ongoing**
 - Concrete/Asphalt Testing (Ground Engineering) – **Ongoing**
 - Mechanical (Ground Engineering) - **Ongoing**
 - Electrical (DORA) – **Ongoing**
 - Plumbing (DORA) – **Ongoing**
 - In Floor Heat/Snow Melt (Ground Engineering) - **Ongoing**
 - Steel Inspections (Ground Engineering) – **Ongoing**
 - Roofing (Ground Engineering) – **Ongoing**
 - Framing Inspections (Ground Engineering) – **Ongoing**
 - Envelope Tightness (PCD Engineering) – **Ongoing**

NEXT WEEK'S ACTIVITIES

- Roofing
- MEP Rough-in
- Interior Framing Area A/B
- Hang/Tape/Finish Drywall Area A/B
- Frame Hard Lids & Soffits
- Fire Suppression Rough-in
- Acoustic Insulation
- Set Window Frames/Glazing
- Masonry Mobilization